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MEMORANDUM FOR THE RECORD
SUBJECT : System 7 Updating

1. At the present time, System 7 is in storage and has not
been used in more than a year; consequently, a general overhaul
of the system will be required to restore it to normal operating
conditions. The system was originally designed to be installed
in J-57 equipped aircraft, and at the present time, the plan is
to convert all J=-57's to J-75's. The result of this conversion
is a lowering of the AC frequency limit to approximately 320
cycles per second as opposed to a former lower limit of 380 cps.
This lower AC frequency will require an extensive modification
to System 7. To incorporate the modification and perform a
general rehabilitation of the system, it should be returned to the
contractor for a period of several weeks. After completion of the
modification the system must be installed in a J-75 aircraft for
flight tests. Concurrently, with the system modification, the
aircraft cabling and necessary noise reduction program could be
accomplished.

2. The cost of modifying the system and providing technical
assistance during flight tests will be approximately $15,000 -
$25,000. The large dollar spread estimate is due to the uncer-
tainty of the condition of the system. A tech rep could be
provided by the contractor for a 2 -~ 3 month period to instruct
appropriate personnel in the maintenance of the system. The cost
of such tech rep services is not included in the above cost figure
but would approximate $2,000 per month.
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